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Accomplishments and Status

• Approved the program requirements
• Modular design of FAST Program 90% complete
• Gained access to Navy 3M and CDMD-OA data sources
• Initiated design of User Interface
• Conducted first User Interface design review 
• Met with NSWC  Corona technicians for requirements to 

support TSP
• Initiated coding of 2 Kilo Module Code Object
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